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Client: Needham DPW Dates: 
 

9/23/2019 to 9/27/2019 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:  
    
 
WORK COMPLETED THIS WEEK 

   

 

• Equipment procurement and project submittal preparation. 

 

• Stabilization Plan and Equipment Refueling Plan submittals provided by Maverick.  

 

• Submittal reviews for comment are taking place as submittals come in.   

 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

• Meeting with Maverick, Needham Parks and Recreation, Needham Engineering, and BETA 

Group scheduled for September 30th.  

  

• Equipment procurement for construction and project submittal preparation.  Maverick is 

currently working on the Construction Schedule and Sediment Sampling Plan followed by 

the Material Management and Dewatering plan.  

 

• Submittal review. 

 

• Weekly turbidity monitoring to be conducted along Rosemary Brook.  
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Station 1 (Petrini Apartments) – Monitoring and water sampling took place previously at Station 

1 on 9/16/2019. 
 
 

 
Statio 2 (West Street) – Monitoring and water sampling took place at Station 2 on 9/16/2019. 

 
  

 

PHOTOS  
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Central Avenue Culvert – Outfall water sample collected at the Central Avenue Culvert on 

9/16/2019. 
 

 
Central Avenue Culvert – Outfall water sample collected at the Central Avenue Culvert on 

9/16/2019. 
 
 

 


